

Aero Design Ltd.**Work Order Control Sheet**Work Order#: 2017-45 Date Opened: 14-Mar-17 Title: FabricationAircraft OEM: Eurocopter Aircraft Model: AS350/355 Product Type: Clamp Product Model: Strap Quantity: 40**Work Order Contents**

Work Order/Build Sheets (Procedures Provided)
Additional Work Sheets (Standard Practice)
Drawings (See List Below)
Parts Distribution Sheet
Sub Component Tags
Completed Certification (Original)
Time Sheet (R&D)
Notes

Initial or N/A

JC
N/A
JC
JC
N/A
JC
N/A
N/A

Build Sheet Contents

Tasks Initialled
Dual Inspections Initialled

Initial or N/A

N/A
JC

Drawing List

Drawing #	Rev #	Description	Initial or N/A
78620	5	Clamps	JC

Traveller

Initial or N/A

Component Completion

Quantity Complete on This Work Order
Quantity Incomplete on This Work Order
Further Processing Required Before Release
Release to Stock as Components

As Instructed

38
N/A
N/A
N/A

Certification

Form One Completed
Serviceable (Green) Tag Completed
In Process (Yellow) Tag Completed
Unserviceable (Red) Tag Completed
Parts Tracking Tag (White) Completed
Parts Placed in Stores for Distribution

Initial or N/A

N/A
JC
JC
N/A
N/A
JC

Additional Documentation

Documentation of a minor change
Non-Conformance Report Required
Service Difficulty Report Required

Initial or N/A

N/A
N/A
N/A

Billing

Local (Aero Design)
Research and Development
Third Party

Initial or N/A

JC
N/A
N/A

Work performed by:

ICC / Dual Inspection performed by:

Work Order closed by:

Form 20.D.03

Print: J. Clarke

Print: J. Rekve

Print: J. Clarke

Rev. Original 23 Sep 2014

Sign:

Sign:

Sign:

SCA: AD02

SCA: AD01

SCA: AD02

Date: 21-May-17

Date: 01-May-17

Date: 15-May-17



Aero Design Ltd.

9888 A Malaspina Rd. Powell River, BC, V8A 0G3

Phone: 604-483-2376 Fax: 604-483-2372 E-mail: info@aerodesign.ca

AMF 73-04

Remarks

In Process

- 1 STOCK SHORT
- 1 INCORRECT PLACEMENT IN JIG
- 6 Completed & painted 10 Apr 2017 JK.
- 4 completed & painted 17 Apr 2017 JK.
- 2 Counter bore too deep - 01 May 2017 JK.
- 26 Anodize complete PO 17045 12 May 2017 JK.



Aero Design Ltd.

9888 A Malaspina Rd. Powell River, BC, V8A 0G3

Phone: 604-483-2376 Fax: 604-483-2372 E-mail: info@aerodesign.ca

AMF 73-04

Nomenclature: STRAP (AS350) No. of pieces: 40

Manufacturer: AERO DESIGN LTD.

Part No.: 28620-03 Serial/Batch No.: P016058

TTSN: N/A TSO: N/A Rem.: N/A

Work Order No.: 2017-45


Remaining Tasks to be Performed: MACHINE, DEBURR, ANODIZE/PAINT
✓ ✓ ✓

Signature: JH Cole


Date: 21 MAR 2017 Lic. No. / SCA AD002

In Process

REV	DESCRIPTION OF CHANGE	INITIALS	DATE
0	INITIAL ISSUE		
1	REMOVE BARREL NUT, REMOVE HELICOLDS FROM FLANGES, FIX P/S	BUC	JUNE 5/08
2	CHANGE LONG BOLT TO T-BOLT W/ SELF-ALIGNING NUT	BUC	DEC 12/00
3	EXTEND MOUNTING PAD ON ITEM 02	BUC	APR 09/00
4	TITLE BLOCK UPDATED, ALTERNATE FINISH ADDED, HARDWARE UPDATED	BUC	11/07/2014
5	ANALYZING SPEC UPDATED, ENDSURE PART NUMBER, T-BOLT SPLIT DEPTH	BUC	06/28/2014
	NOTE 2 UPDATED		



- 40 parts
- 1 stock short
- 1 chip in jig

[illegible]



WO# 2017-45

Approved Manufacturing Facility 73-04

Form 20.F.06

Rev. Original 27 May 2013